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Introduction 
On 26th December 2015 Calderdale experienced an unprecedented flooding event. Local communities, 
volunteers, local and regional public services played a major part in responding. The scale of the event was 
overwhelming and the response was impacted by similar flooding events across the Yorkshire and 
Lancashire region. 

Staff from the local authority, emergency services and specialist bodies such as the Environment Agency, 
River and Canal Trust, and Yorkshire Water worked to address the immediate impacts and the ongoing 
issues which have arisen, and this is outlined in the Council Position Statement which is a separate 
document.  

We recognise that there is considerable learning for all agencies as a result of this major flooding event and 
we will be both undertaking reviews to ensure we strengthen our resilience and our ability to prevent 
reoccurrence of a similar event in the future.  These reviews take into account the impacts of fiscal 
reductions and capacity issues at a local level for all public agencies, and fulfil our statutory Section 19 
responsibilities in completing a Flood Incident Report.  

This document is a Single Integrated Recovery Plan which includes the gold strategy, the governance 
model and the key delivery actions to enable Calderdale to return to normality. 

This recovery plan will be monitored through the Calderdale Flooding Steering Group at a strategic level, 
which is a cross party partnership group, and through a weekly recovery review group. This plan has been 
endorsed by all of the partners covering both local authority, sub-regional, regional areas. 

The plan will operate until July 2016 when all outstanding work will be mainstreamed into the new 
flood subgroups and the implementation of future work will also be supported by the Council’s 
flood fund. Proposals on how this will be utilised will be reported to Cabinet on Monday 4th July.  

 

 

 

  



 
  

Strategy 
 

• Provide leadership and co-ordination to the recovery activity in the impacted areas 
within Calderdale 

• Minimise disruption to Calderdale’s infrastructure and ensure effective business 
continuity 

• Maintain public confidence and provide reassurance for residents, businesses and 
members of the public to engage with recovery services through the provision of locality 
hubs in the impacted areas and targeted community support  

• Work in partnership with other agencies in order to ensure that flood victims are 
supported and their welfare needs are provided for. 

• Support business growth and recovery and return to normality 
 

• Ensure effective communication of our recovery plan and support future investment into 
Calderdale 

 
• Deliver enhanced resilience to future flooding events and immediate learning of key 

lessons for all agencies 
 

 
 

 
 

 



 
  

Flood Recovery Plan  

 
1. Community 

 
Number 

 
Action 
 

 
Lead 

 
Outcome Status 

1.1 Ensure financial assistance to flood 
affected households 

CMBC – Nigel 
Broadbent/ 
Yvonne Kear 

Community provided with 
financial support 

As of 27th June 2016 we have made 1,618 
payments to eligible householders totalling 
£809,000, and 844 payments to 
businesses totalling £2,020,475. Total 
payments to date totalling £2,829,475 This 
fund will close down from August 2016. 

1.2 Ensure support to most vulnerable/ those 
requiring social care support 

CMBC – Adult 
Health and Social 
Care 

Safeguarding and wellbeing of 
most vulnerable residents 
protected 

Targeted support is being provided, and 
further visits taking place. Residents will 
be moving back to properties that have 
been evacuated in phases from 
September to November - the Council 
continues to work with Places for People 
on a Resettlement Plan. 

1.3 Provide counselling and personal support 
to flood affected residents through Insight 
Healthcare 

CCG 
Judith Salter 

Emotional and personal support 
to residents provided as 
required 

Insight Healthcare continues to provide 
counselling support. Individuals can 
contact the service direct or be referred 
through local contacts.  

1.4 Assist households in restoring utilities Northern 
Powergrid/ Silver 

Effective recovery plan enacted Power has been restored to all affected 
buildings, known and accessible to 
Northern Powergrid.  
Provision being made to reduce risk at a 
number of key sites.  

1.5 Provide locality support through 
community hubs and co-ordinate 
volunteer response: 

- Todmorden Town Hall 
- Hebden Bridge Town Hall 
- Mytholmroyd 
- Sowerby Bridge 
- Elland 

 
 
 
- Paul Butcher 
- Zohrah Zancudi 
- Iain Baines 
- Alan Lee 
- Judith Wylie 

Local community supported with 
appropriate advice and support 

Locality support beginning to be 
mainstreamed into core business.  
Hubs can be mobilised in response to 
potential threats relating to weather.  
Additional capacity is being introduced 
with the appointment of two 
neighbourhood workers to take up posts in 
July 2016. An Environment Agency Hub is 



 
  

 

also now live in Mytholmroyd. 
1.6 Support flood relief fund and fundraising 

events 
 
 

Community 
Foundation for 
Calderdale/  
Communities 

Flood Relief Fund meets £2m 
target 

Fundraising events included meet cast of 
Happy Valley on 5.2.16 raising £60k and 
comedy gala raising £83k 
 
Community Foundation Calderdale has 
secured funding of £1.6m which has been 
matched by Central Government, giving a 
total of £3.2m for Residents and 
Businesses in Calderdale.  
Further fundraising event being organised 
for 18th September at the Victoria Theatre.   

1.7 Ensure use of volunteers is effective, 
timely and assists in recovery plan 
through single database  
 

Sian Rogers Effective deployment of 
volunteers to deliver recovery 
support across all strands of 
recovery plan  

Offers of volunteers should come to Sian 
Rogers sian.rogers@calderdale.gov.uk or 
Molly Martin 
molly.martin@calderdale.gov.uk. 
IT database now has 450 volunteers who 
could capture all information on people 
affected and volunteers. 

1.8 Ensure the role of Voluntary and 
Community Organisations is harnessed 
to support those affected and at risk 

North Bank 
Forum 

Residents are able to access 
the right support and/ or advice 
from the right place at the right 
time and supported to be more 
resilient in future events. 

Formal fortnightly meetings have now 
finished but officers are continuing to meet 
with local hubs and volunteers on an 
individual basis to set up plans and 
processes for any future emergencies. 

1.9 Ensure those schools impacted return to 
normality/ or alternative provision 
secured 

Stuart Smith/  
Jackie Nellis 

All children and young people in 
appropriate provision and 
decisions taken on affected 
school sites. 

Riverside School has re-opened but has 
leaks in the roof; school is still functioning 
and work ongoing. Scout Road School 
remains closed and pupils are at an 
alternative site. Burnley Road Academy 
still closed and also providing education 
on alternative site. 

1.10 Ensure those residents who are 
supported through supported or 
sheltered housing return to normality/ or 
alternative provision secured 

CMBC – Adults 
Health and Social 
Care 

Vulnerable residents receive 
appropriate care and support 

Care and support is being provided.  
Further update being sought from Places 
for People for their plan for Elphaborough 
Close. Residents will be moving back to 
properties that have been evacuated in 
phases from September to November - the 
Council continues to work with Places for 
People on a Resettlement Plan. 



 
  

 

 2. Business 
 
Number 

 
Action 
 

 
Lead 

 
Outcome Status 

2.1 Financial assistance to affected 
businesses 
 

Fiona Thurlbeck Financial support and reduce 
impact  

Financial support being provided. 
Recovery grant applications stand at 945 
grants approved, with 844 payments paid. 
Businesses which were indirectly affected 
are now also eligible to apply for the funds 
and will be assessed on a case by case 
basis depending on the severity of the 
impact and loss to each business.  
Received 293 Business Resilience grant 
applications, of which 155 have been paid. 
Cabinet on 7 March gave further 
flexibilities which will be looked at case by 
case and agreed with Director of Economy 
and Environment  

2.2 Support businesses address impact of 
power loss 
 

Mark Thompson Impact of power loss mitigated 
and returned to normality 

Power restored to all businesses and 
residential properties that have identified 
issues due to flooding. 
Northern Gas Works have commenced 
recovery in partnership work with 
Calderdale Council. 

2.3 Ensure business and economic impact 
integrated into Growth Plan for Leeds 
City Region and business support to 
Calderdale prioritised  
 

Merran McRae  
 

Investment in targeted business 
support and recognition of 
Calderdale impact in strategic 
planning  

Leeds City Region announced a £5m fund 
for businesses affected, Calderdale 
Council continue to work with individual 
businesses to assist them to apply. 
10 businesses have applied for LEP 
funding, with 8 approved so far.  
 
The specific circumstances relating to 
Mytholmroyd are being discussed. 
Leeds City Region strategic flood review 
assessing economic impact 



 
  

2.4 Targeted Business support, advice and 
advocacy to affected businesses 
 

Fiona Thurlbeck Impact on jobs and business 
growth minimised 

1010 contacts now taken place with 
businesses affected.  
Estimated 60 million pounds business 
losses. 72 businesses closed. Second 
phase recovery grants awarded to help a 
further 9 businesses open in next few 
months. CMBC working closely with 
Environment agency on emerging flood 
plan for Mytholmroyd and planned 
consultation. 

2.5 Targeted support to tourism businesses Katie Kinsella/ 
Welcome to 
Yorkshire 

Tourism business recover and 
reputation enhanced 

Key information for visitors on 
www.visitcalderdale.com and 
www.yorkshire.com.  
Significant events planned to support 
Calder Valley from Easter. Approval given 
to support Valley of Lights cultural events 
later in 2016.  

2.6 Develop tourism support and public 
affairs response at national level 
 

Katie Kinsella/ 
Visit England 

Tourism business recover and 
reputation enhanced 

Welcome to Yorkshire and Visit England 
supporting recovery programme. Visit 
England allocated 1m across North to 
support tourism. 
Corporate Communications ‘Open for 
Business’ campaign supporting business 
and visitor economy ongoing. 
The Council are also supporting the 
Hebden Bridge Arts Festival and 
participating in an “Alternative Christmas” 
event on 25.06.16. 

2.7 Businesses are supported to submit 
insurance claims where appropriate and 
ensure future cover 

Fiona Thurlbeck/ 
Virginia Saynor 

Businesses appropriately 
insured and/ or prepared for any 
future incidents in partnership 
with Association of British 
Insurers (ABI)  

Raised at Ministerial level and being 
considered by DEFRA and BIS.  
Businesses being encouraged to contact 
MPs for advice and support.  
CFFC have created ‘FloodSave’ a match 
funded savings scheme for business and 
homes not covered by the FloodRE 
scheme in Calderdale. 



 
  

 

 
3. Infrastructure 

 
Number 

 
Action 
 

 
Lead 

 
Outcome Status 

3.1 Risk assessment of key structures  John Lamb Single Joint Assessment and 
Recovery Plan 
 

Budget announcement on March 16 
confirmed £19.47m for infrastructure work 
in addition to £5.5m already announced for 
Elland Bridge.  
Bridge inspections completed, 12 
structures identified with scour damage to 
invers, design of repairs ongoing. Ongoing 
risk in relation to culvers, and key 
structures. Council working with all owners 
and partners on this. 

3.2 Minimise impact on network routes and 
return to normality 

John Lamb Traffic flows and highways 
operations returned to normality 
 

1 Adopted Highways Closed 
3 set of temporary traffic lights on adopted 
highway Shaw Wood road, A646 
Fallingroyd & Bacup Road. 
All on Council website. 
Engineering meetings are ongoing in 
relation to the A646, Fallingroyd. Work is 
due to begin shortly and expected to 
complete by the end of September 2016. 
Long term traffic delays around Elland due 
to Elland Bridge being closed. CRT 
working towards a Christmas 2016 
opening. 
Traffic disruption being kept to a minimum. 
 

3.3 Remedial plan for sites of strategic 
significance (e.g. bridges) 

John Lamb Impact on key sites reduced 
with key timeline for restoration 
to normality 
 

39 sites identified regular updates posted 
on Council website – 8 repairs complete, 
Priorities, timescales and costs identified 
for each scheme. 
Scout Road repair plan agreed at Cabinet 
8.2.16, work commenced on 7.3.16 
Weekly returns are submitted to DCLG. 
 



 
  

3.4 Resilience enhanced and recovery 
expedited of key transport routes  

Network Rail/ 
Metro/ Canal and 
River Trust 

Key transport routes returned to 
normality 

39 sites identified. Priorities, timescales 
and costs identified for each scheme. 
There are two sites where people can find 
out about flood related road closures are: 
http://www.calderdale.gov.uk/environment/
flooding/affected-roads.html 
http://www.calderdale.gov.uk/transport/roa
dworks/index.jsp 

3.5 Restoring rights of way John Lamb Enhanced access to countryside 
and promote tourism 
 

Ongoing collation of damage reports via 
Council officers (Countryside and 
Highways), Countryside volunteers, 
CROWS and the general public including 
via social media. Some lines of 
communication still need to be 
strengthened. Some repairs are either 
being planned or carried out by Highways, 
Countryside and CROWs. Highways 
officers are examining better ways to 
manage data on the state of the PROW 
network and utilise available staff and 
volunteer resources. £300,000 of work 
identified to repair Rights of Way. 

3.6 To assess and remedy the damage to 
the cycle route network in the Borough 

John Lamb  Enhanced use of cycle route 
network, promotion of tourism 
and local active recreation offer. 
 

Cycle routes on canal towpath. 
Council/ CRT have agreed a two-phase 
approach to restoring and enhancing 
routes along the towpath. Phase 1 will be 
influenced by the design specification for 
phase 2: 
Programme of works to reopen canal 
sections and restore towpath such that it is 
safe and usable; 
Design and delivery of follow-on 
programme to enhance towpath funded 
through City Connect. 
Cycle routes away from towpath. 
Council/ Sustrans have identified locations 
where remedial works are required and 
established responsibilities. Sustrans 
commenced work on NCN 66 east of 
Hebden Bridge Station on 7th March. A 
temporary bypass around Cromwell 



 
  

Bottom Bridge is in place. 
3.7 Develop wider upland management plan 

to include enhancement of existing 
Moorlife Project 

Moy Cash Enhanced use of upland to 
reduce flooding risk  

Discussions taking place with landowners 
and key stakeholders. Provisionally 5 
months to delivery. Work continues with 
The Source project on mapping and an 
action plan for the Upper Calder as part of 
the Aire and Calder Catchment Plan. 
Middle and Lower Calder need 
addressing.   
A Facilitation Fund Bid has been 
submitted to Countryside Stewardship by 
local land agents which if successful would 
provide a good vehicle for contact and 
discussion of land management practices 
with key landowners in the upper valley. 
Discussions with Yorkshire Water about 
role of reservoirs and media coverage of 
this. 
The Calderdale Flood Commission has 
actively liaised with land owners in relation 
to upland management to alleviate flood 
risk. 

3.8 Develop proposals to submit for Property 
Level Protection Scheme (up to £5000 
for resilient repairs) 

Helen Rhodes Properties resilience increased 
to further flood risk 

Applications have been received for 836 
residential properties, and 293 business 
premises.  Applications are coming in 
quickly now with many more being 
prepared. The grants are £5,000 each and 
we have over 1,100 applications so far. 
Current commitment around £5M.  
543 applications have been approved, 258 
payments have been made. Works are on 
site in many cases and payments will be 
made as the works complete. 
Flood Assessors have been chosen and 
will be introduced to residential and 
commercial property owners. The first 
phase of this has already taken place, 
second phase is to approach any property 
owners who claimed hardship payments, 
and the third phase will be to approach 
neighbouring property owners to 



 
  

encourage them to apply if eligible.  
The information on the Council website is 
to be reviewed  
DCLG have provided some additional 
capacity through a civil servant to support 
this process 
We are experiencing a high demand of 
applications and working hard to clear the 
backlog, we are communicating this with 
applicants. 
Additional staffing is being put in place to 
manage demand. 

3.9 Implement and support restoration of 
canal paths along Rochdale Canal and 
re-opening of canal  

Canal and River 
Trust – David 
Crane 

Canal re-opened and towpath 
returned to normality 

Canal & River Trust have a prioritised 
programme of repairs. Recovery and 
reconstruction work underway along the 
canal. Canal and River Trust re-opened 12 
miles of waterways to boats along the 
Rochdale Canal between Sowerby Bridge 
and Hebden Bridge and the Calder and 
Hebble Navigation between Brighouse and 
Cooper bridge just before Easter. 
The Canal and River Trust are working to 
open the Waterway into Brighouse from 4th  
July. Work continues to restore footpaths. 



 
  

 

 
4. Media, Communications and Public Affairs 

 
Number 

 
Action 
 

 
Lead 

 
Outcome Status 

4.1 Monitor, respond and support social 
media and media response to flooding 
 

Louise Johnson Effective real-time response and 
advice to residents and 
businesses 

Twitter – 1,561,024 impressions. 33,835 
interactions (RTs, likes, clicks and replies) 
through 662 posts. 
 
Facebook – Reach of 462,601 through 
347 posts. Also posting in Calder Valley 
Flood Support Group 
Facebook and Twitter utilised in promotion 
of funding available to those affected 
 
Range of short films on YouTube  
Minibus removed from River Calder 
(https://www.youtube.com/watch?v=vg_Lt
VnU7NA) Views: 1,075 
 
Calderdale Boxing Day Floods  
Calderdale Council 
(https://www.youtube.com/watch?v=tK9VN
Ch3rSI)  Views: 849 
 
Sowerby Bridge Flood Works | Calderdale 
Council 
(https://www.youtube.com/watch?v=9fESY
nIx9wY)  Views: 1,065 
 
Nutclough Flood Development | Hebden 
Bridge 
(https://www.youtube.com/watch?v=Mov-
XO5QKn8)  Views: 1,486 
 
Sowerby Bridge 6 Months On From Storm 



 
  

Eva 
(https://www.youtube.com/watch?v=MXQ_
6TG-DAQ)  
Views: 30 
 
Hebden Bridge & Mytholmroyd 6  Months 
On From Storm Eva 
(https://www.youtube.com/watch?v=nHjwB
TSK8ZI)  
Views: 26 
 
Bacup Road Flood Development | 
Todmorden 
(https://www.youtube.com/watch?v=Q3Xm
oO9T734)  
Views: 42 
 
Since Boxing Day Council dealt with 159 
media enquiries related to flooding and 
have sent out 52 flooding related press 
releases. 
 
Flood Heroes event held at Number 10 
Downing Street on Monday 21 March.  
 
We launched a campaign Monday 20th 
June to mark recovery 6 months on from 
the floods. 

4.2 Ensure impact and recovery plan 
communicated and understood 
 

Louise Johnson Public informed and supported 
to receive advice and 
information 

Cabinet approval for plan given. 
Fortnightly updates are available on the 
Council website 
http://www.calderdale.gov.uk/environment/
flooding/calderdalefloodingsingleintegrated
recoveryplan.html. 
 

4.3 Ensure locality hubs receive key 
communications 

Louise Johnson Locality hubs enabled to advise 
on local issues 

Delivered through regular updates.  

4.4 Develop Public Affairs Strategy to 
support infrastructure investment and 
recovery response 

Louise Johnson Calderdale receives 
infrastructure investment 
reflecting priority need, specific 

Plan completed – key focus and 
individuals identified. Updated following 
key visits and plans for further activity. 



 
  

challenges we face.  Cllr Sweeney attended the Environment 
Audit Committee, further ministerial 
briefing taking place.  
Flood Commission is expected to report to 
Council on 20th July, Public Affairs activity 
will support this in terms of impact. 

4.5 Communicate risk and resilience factors 
to enhance wellbeing and safety 
 

Caron Walker/ 
Ben Leaman 

Risk understood by public Clear public health messages continue to 
be given, consistent with national 
guidance.  

4.6 Delivery of roadshow/ information events 
to support recovery to residents and 
businesses 

Virginia Saynor/ 
Karen Lewis 

Residents and businesses fully 
informed on support available 
and prevention measures  

Roadshows now completed at Hebden 
Bridge, Todmorden, Sowerby Bridge, 
Mytholmroyd and Elland with over 500 
people attending in total. A 
Communication Survey was carried out at 
the roadshows and has provided 
extremely useful insight into 
communication mediums preferred for 
residents as a way of receiving information 
in a flooding event. This will inform 
communications going forward. 
We will be holding public engagement 
events in relation to the Mytholmroyd Plan 
during July 2016. 



 
  

 

 
5. Prepare 

 
Number 

 
Action 
 

 
Lead 

 
Outcome Status 

5.1 Monitor river levels and open water,  and 
weather – informing and preparing for 
any risk 

Derek Benn/ 
Environment 
Agency/ 
Yorkshire Water 

Calderdale prepared to respond 
to future flooding incident 

Information shared on a daily basis to 
inform threat assessment.  
Robust arrangements in place with key 
partners.  
Council using existing established tension 
monitoring arrangements to monitor and 
respond to flooding risks. 
First testing of preparations in relation to 
Summer Weather conditions took place on 
weekend of 5th and 6th of June. 
We will hold a test event in Autumn 2016 
to test our plans. 

5.2 Establish comprehensive locality hubs 
and flood stores with sufficient 
infrastructure in relation to 
communications and emergency supplies  

Virginia Saynor/ 
Community 
Resilience Group 

Locality areas have enhanced 
resilience and ability to respond 
to major incidents through 
suitably equipped and staffed 
Community Support Hubs that 
can be initiated quickly. 

Hubs established and key sites identified. 
Kit supplied and building access secured. 
Emergency Incident Plan has been 
reviewed to determine longer term locality 
hub model.  
Further work required as part of flood 
package. 

5.3 Test resilience and scenario plan with 
partners and volunteers 

Derek Benn Calderdale resilience to further 
flooding enhanced 
 
 

Further tests have taken place, and Gold 
& Silver Strategic Debrief was held on 
30.03.16. 
Additional testing to take place in Summer 
and Autumn 2016. 

5.4 Assess flood defences through single 
assessment; identify key strategic sites 
and contingency plan for them.  

Environment 
Agency/ Canal 
and River Trust/ 
John Lamb/ 
Derek Benn 

Flood defences as resilient as 
possible 

A single assessment of flood defences has 
been agreed with partners and is in place.  
Map of key strategic sites finalised to 
determine properties flooded and affected. 
This will be on Calderdale Dataworks 
website:  
http://dataworks.calderdale.gov.uk/ 
 



 
  

5.5 Develop comprehensive mutual aid 
resource support in partnership with 
Local Resilience Forum (LRF) 

Robin 
Tuddenham 

Mutual aid support on standby 
to respond to future flooding 
incident 

Resilience Forum debrief completed. The 
LRF met on 31.03.16 and agreed a policy 
on Mutual Aid across local resilience 
forums. 

5.6 Workforce Development Plan developed 
for all partners on emergency response 
and civil contingencies ensuring sufficient 
capacity to respond to emergency 
situations 

Julie Comb Skills and workforce capacity 
enhanced to respond to major 
incidents through Learning and 
Development Plan  

Initial debriefs for first responders 
completed.  Further Strategic Debrief held 
30 March. Workshop events for Elected 
Members have taken place in March and 
June.  
 

5.7 Implement backup radio system of 
communications to utilise in event of 
major incident 

Derek Benn/ 
Environment 
Agency 

Back up communications 
network available in event of 
telecommunications failure 

System identified, implementation date to 
be confirmed.  
Radio system options secured and now 
being assessed - colleagues are finalising 
infrastructure to support radio system/ IT 
connectivity.  Planning will be finalised on 
30th June with full   installation and 
operating by the end of July. 
 

5.8 Ensure data and mapping supports 
resilience in the future 

Andrew Briggs / 
Claire Broadbent 

Data supports decision making, 
and strategic and operational 
response. 

Digital and printed maps are available, and 
procedures in place for the update of 
these with version control. Regional 
Floodhack attended by CMBC staff on 
11th March to support learning and 
response.  
Capability to produce large scale maps 
has been increased following procurement 
of plotters. 
Information will be published on the 
Calderdale Dataworks website:  
http://dataworks.calderdale.gov.uk/  

5.9 Ensure IT infrastructure is resilient Dave Mckie / 
Stephen Firth 

Infrastructure supports decision 
making, and strategic and 
operational response. 

Hub requirements being identified, 
specifications developed and 
arrangements now being implemented. 
Bespoke work being done at key locality 
hubs to ensure IT infrastructure is resilient. 
IT officers visiting and resolving any issues 
within locality hubs. 

5.10 Complete Flood Commission as 
approved by Cabinet  

Steve Barnbrook Flood Commission  undertakes 
comprehensive review of risk, 
resilience and learning to inform 

Chair appointed, Paul Cobbing, CEO   
National Flood Forum. 
(http://www.calderdale.gov.uk/environment



 
  

future strategic response  to 
flooding in Calderdale  

/flooding/floods-commission.html)  The 
Flood Commission plans to report to 
Council on 20th July 2016. 

5.11 Ensure effective linkages to Health in 
dealing with winter pressures and 
emergency planning arrangements 

Judith Salter/ 
Derek Benn 

A coherent resilience plan 
across all sectors 

Key information has been exchanged and 
single plan response being developed 
linked to Winter Resilience activity in 
Health.  

5.12 Reassessment of strategic placement of 
CCTV Cameras 
 

Derek Benn Camera resilience improved  Initial work completed, proposals are now 
being considered. Funding being 
considered as part of deployment of 
resources linking to flood recovery. 
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