

**QUESTION BY A MEMBER OF THE PUBLIC  
UNDER COUNCIL PROCEDURE RULE 12**

**Council Meeting:** Wednesday, 23 July 2025

**Question from:** Jamie Furlong

**Question to:** Councillor Courtney, Cabinet Member with  
responsibility for Regeneration and Transport

**QUESTION**

Would the council be able to give an update on the status of the Calderdale shared transport hubs project (not the separate active travel? I am a Director of POD car share and obviously we have a keen interest in the schemes. Last we heard was that a Business Case was going to be submitted early in 2025 followed by construction, if successful in Winter 2025-26. Thank you!

**RESPONSE**

Progress on the shared transport hubs continues. Feasibility stage site designs are complete and most of the work on the business case has been completed. There has been a delay on completion of the Full Business Case as discussions are ongoing within the Combined Authority with regard to finalising arrangements and responsibility for back-office necessities and responsibilities. It is vital to the success of this pilot project that these conversations are concluded to allow successful implementation and future rollout of a future Shared Transport Hub programme. That said current expectations remain for on-site works to commence in the 2026 calendar year. Our Transportation Team or the project officer from the Combined Authority would be happy to follow up this response with a more detailed discussion if required.